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Toll Bridge Program Oversight Committee

MINUTES
TBPOC CONFERENCE CALL
January 4, 2006, 3:00 PM

Participants: Will Kempton, John Barna, Dan McElhinney, Andy Fremier, Rod McMillan and Jon Tapping

Convened: 3:04 PM

ITEMS TBIPPOC Decision/Direction

I. SAS Bid Opening Date Extension Request

The meeting was called to discuss the latest
developments on the American Bridge/Fluor JV’s
December 27, 2005 written request for a two-month
extension to the bid opening date and a six-month
¢xtension to the milestone dates.

II. Other Issue
L J
Another potential bid team has been requested to

provide a bidder’s inquiry to document its request for
an additional six months in the contract so that a formal | «
response can be made.

Once bidder’s inquiries are submitted, the
TBPOC will reconvene to discuss how to
respond to the potential bid teams.

The TBPOC indicated its interest in
contacting principals of the potential bid
teams within the bounds of the Public
Contract Code.

Adjourned: 3:29 PM
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